
Expected Timeframe for the Localization Study Research Team:

The proposal should refer to the estimation of the allocated individual working days of the Research

Team included below and include the time for the review of the Localization Study Steering Committee.

The estimation of 104 days in the scope of 5 months can be increased or limited, what is expected to be

argued in the proposal and based on the bidder expertise on the matter. The cost of the working days by

consultants should be reflected in the budget proposal. The deadline for all the deliverables is the end of

May 2024. The Research Team has to demonstrate the human capacity to meet the deadline.

When (estimation) Allocated days Derivable

ongoing ongoing Weekly checks, 30 min, with

the Localization Study Operator

1. 1 January 14 days + 5 working days

review by Steering

Committee

Inception report presenting

detailed research tools and

process to be reviewed and

agreed by Steering Committee,

Partnership Working Group to

be invited for the review

process

Stage requiring acceptance of

the derivable by PAH

2. Second half of

February

30 days Preliminary findings workshop

with Steering Committee

(Initial draft report)

3. Mid March 20 days + 10 working days

review by SC

Draft report

Stage requiring acceptance of

the derivable by PAH



4. Mid April 10 days + 5 working days

review by SC

Second draft

Stage requiring acceptance of

the derivable by PAH

5. Until Mid May 10 days + 5 working days

review by SC

Final report (with initial design

and infographics)

6. May 10 days Final report in English, PPT

presentation in English

7. May Dates to be agreed by the

Research Team and the

Steering Committee

Presentations to Heads of

Agencies and NGO Forum

“Razem”

8. End of May 10 days Final Report Translated into

Polish, PPT presentation in

English

Stages 6 and 8 requiring joint

acceptance of the derivables by

PAH


