Expected Timeframe for the Localization Study Research Team:

The proposal should refer to the estimation of the allocated individual working days of the Research
Team included below and include the time for the review of the Localization Study Steering Committee.
The estimation of 104 days in the scope of 5 months can be increased or limited, what is expected to be
argued in the proposal and based on the bidder expertise on the matter. The cost of the working days by
consultants should be reflected in the budget proposal. The deadline for all the deliverables is the end of

May 2024. The Research Team has to demonstrate the human capacity to meet the deadline.

When (estimation)

Allocated days

Derivable

ongoing

ongoing

Weekly checks, 30 min, with
the Localization Study Operator

1. 1 January

14 days + 5 working days
review by Steering
Committee

Inception report presenting
detailed research tools and
process to be reviewed and
agreed by Steering Committee,
Partnership Working Group to
be invited for the review
process

2. Second half of
February

30 days

Preliminary findings workshop
with Steering Committee
(Initial draft report)

3. Mid March

20 days + 10 working days
review by SC

Draft report




Mid April 10 days + 5 working days Second draft
review by SC

Until Mid May 10 days + 5 working days Final report (with initial design
review by SC and infographics)

May 10 days Final report in English, PPT

presentation in English

May Dates to be agreed by the Presentations to Heads of
Research Team and the Agencies and NGO Forum
Steering Committee “Razem”

End of May 10 days Final Report Translated into

Polish, PPT presentation in
English




